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ESTIMATE RUN 09/29/2011

ESTIMATE SUMMARY 14:13:28

CONTID: C17533         ESTIMATE NO: 0010 PROG 2005

PCN: 17533-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287:BROOMFIELD TO LAFAYETTE PERCENT TIME:

PROJECT NO: NH 2873-157                   

SH 287:BROOMFIELD TO LAFAYETTE

NAME OF ROAD: 287C

PROJECT COUNTIES: BROOMFIELD, REGION 6

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 09/29/2011 DATE TIME STARTED 06/02/2010

14290 HILLTOP RD. DATE LET 04/15/2010 DATE WORK BEGAN 06/02/2010

 DATE AWARDED 04/22/2010 DATE TIME STOPPED 06/27/2011

 DATE CONTRACT EXECUTED 05/14/2010 DATE ACCEPTED 06/27/2011

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 06/02/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,080,388.64 PARTICIPATING $ $ 38,530.58

AWARD PROJECT AMT: 2,894,701.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

95.30%

144,887.24

38,530.58

38,530.58

38,530.58

$

$

$

$

2,935,501.40

0.00

2,935,501.40

0.00

2,935,501.40

-43,420.53

0.00

2,892,080.87

0.00

AMOUNT DUE 2,892,080.87 38,530.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,530.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 6

145.0 TIME ALLOW: 145

ORIG TIME ALLOW: 125
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00

0010 *Removal of Concrete Median Cover Material 93.000

0.000

202-00190  
 

93.000

SY  

14.00000 1,302.0093.000

0.00

0015 *Removal of Curb and Gutter 316.000

0.000

202-00203  
 

316.000

LF  

10.00000 3,160.00316.000

0.00

0020 *Removal of Curb, Gutter and Sidewalk 94.000

0.000

202-00204  
 

94.000

LF  

6.50000 611.0094.000

0.00

0025 Removal of Asphalt Mat 537.000

0.000

202-00220  
 

537.000

SY  

6.00000 3,222.00537.000

0.00

0030 *Removal of Asphalt Mat (Planing) 10,921.000

0.000

202-00240  
 

10,921.000

SY  

3.20000 34,947.2010,921.000

0.00

0035 *Removal of Pavement Marking 42,164.000

0.000

202-00250  
 

42,164.000

SF  

0.65000 27,406.6042,164.000

0.00

0040 *Removal of Sign Panel 85.000

0.000

202-00821  
 

85.000

EACH

71.00000 6,035.0085.000

0.00

0045 Clean Valve Box 10.000

0.000

202-04005  
 

10.000

EACH

200.00000 2,000.0010.000

0.00

0050 *Sandblasting 0.000

0.000

202-05150  
 

0.000

SF  

0.55000 0.000.000

0.00

0055 Muck Excavation 351.000

0.000

203-00100  
 

351.000

CY  

19.00000 6,669.00351.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

65.00000 0.000.000

0.00

0065 Backhoe 0.000

0.000

203-01510  
 

0.000

HOUR

50.00000 0.000.000

0.00

0070 *Potholing 24.000

0.000

203-01597  
 

24.000

HOUR

125.00000 3,000.0024.000

0.00

0075 *Sweeping 181.000

0.000

203-01620  
 

181.000

HOUR

125.00000 22,625.00181.000

0.00

0080 *Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000

CY  

85.00000 0.000.000

0.00

0085 Topsoil 0.000

0.000

207-00205  
 

104.000

CY  

8.65000 0.000.000

0.00

0090 *Erosion Log (12 Inch) 170.000

0.000

208-00002  
 

200.000

LF  

5.50000 935.00170.000

0.00

0095 *Gravel Bag 27.000

0.000

208-00034  
 

30.000

LF  

6.55000 176.8527.000

0.00

0100 *Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

550.00000 2,200.004.000

0.00

0105 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

10.000

EACH

170.00000 0.000.000

0.00

0110 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

5.000

EACH

1,550.00000 7,750.005.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

36.00000 0.000.000

0.00

0120 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

66.00000 0.000.000

0.00

0125 *Sediment Removal and Disposal 130.000

0.000

208-00110  
 

500.000

CY  

35.00000 4,550.00130.000

0.00

0130 *Erosion Control Supervisor 37.000

0.000

208-00205  
 

75.000

HOUR

46.00000 1,702.0037.000

0.00

0135 *Reset Traffic Signal Head 0.000

0.000

210-00831  
 

1.000

EACH

90.00000 0.000.000

0.00

0140 *Replace Concrete Pavement 7,635.000

160.000

210-03100  
 

7,795.000

SY  

100.00000 779,500.007,795.000

16,000.00

0145 Adjust Valve Box 10.000

0.000

210-04050  
 

10.000

EACH

250.00000 2,500.0010.000

0.00

0150 *Seeding (Native) 2.300

0.000

212-00006  
 

2.300

ACRE

4,900.00000 11,270.002.300

0.00

0155 *Sod 0.000

0.000

212-00050  
 

0.000

SF  

0.80000 0.000.000

0.00

0160 *Mulching (Decorative) 0.000

1,875.000

213-00005  
 

2,810.000

CF  

2.75000 5,156.251,875.000

5,156.25

0165 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

624.000

SY  

1.30000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Retention Blanket (Straw/Coconut) 393.000

0.000

216-00041  
 

1,248.000

SY  

1.45000 569.85393.000

0.00

0175 Aggregate Base Course (Class 5) 440.970

0.000

304-05000  
 

440.970

TON 

20.50000 9,039.89440.970

0.00

0180 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

85.00000 0.000.000

0.00

0185 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 2,271.970

0.000

403-34871  
 

2,385.000

TON 

65.00000 147,678.052,271.970

0.00

0190 *Emulsified Asphalt (Slow-Setting) 655.000

0.000

411-10255  
 

655.000

GAL 

2.50000 1,637.50655.000

0.00

0195 *Sawing and Sealing Concrete Pavement Joints 370,240.000

0.000

412-14000  
 

380,000.000

LF  

1.40000 518,336.00370,240.000

0.00

0200 *Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

500.000

LF  

4.60000 0.000.000

0.00

0205 *Cross Stitching 556.000

0.000

412-15050  
 

1,081.000

EACH

32.75000 18,209.00556.000

0.00

0210 *Hot Poured Concrete Joint Sealant 1,696.000

0.000

412-19000  
 

1,802.000

LF  

15.00000 25,440.001,696.000

0.00

0215 Riprap (12 Inch) 8.000

0.000

506-00212  
 

8.000

CY  

100.00000 800.008.000

0.00

0220 *Concrete (Patching) 100.000

0.000

601-06150  
 

500.000

SF  

6.00000 600.00100.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 18 Inch Flexible Pipe 102.000

0.000

603-61180  
 

102.000

LF  

35.00000 3,570.00102.000

0.00

0230 Fence (Plastic) 290.000

0.000

607-11525  
 

290.000

LF  

1.60000 464.00290.000

0.00

0235 *Concrete Sidewalk 82.000

0.000

608-00000  
 

82.000

SY  

38.00000 3,116.0082.000

0.00

0240 *Curb and Gutter Type 2 (Section I-B) 336.000

0.000

609-21010  
 

336.000

LF  

15.25000 5,124.00336.000

0.00

0245 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000

LF  

17.00000 0.000.000

0.00

0250 *Curb and Gutter Type 2 (Section II-M) 1,492.000

0.000

609-21021  
 

1,650.000

LF  

16.00000 23,872.001,492.000

0.00

0255 *Median Cover Material (6 Inch Patterned Concrete) 834.000

0.000

610-00026  
 

834.000

SF  

6.60000 5,504.40834.000

0.00

0260 *Pull Box (Special) 0.000

0.000

613-07000  
 

6.000

EACH

350.00000 0.000.000

0.00

0265 *Sign Panel (Class I) 214.000

0.000

614-00011  
 

214.000

SF  

11.00000 2,354.00214.000

0.00

0270 *Sign Panel (Class II) 341.000

0.000

614-00012  
 

341.000

SF  

14.00000 4,774.00341.000

0.00

0275 *Signal Head Backplates 22.000

0.000

614-10160  
 

22.000

EACH

105.00000 2,310.0022.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pedestrian Signal Face (16) (Countdown) 36.000

0.000

614-70150  
 

36.000

EACH

505.00000 18,180.0036.000

0.00

0285 *Loop Detector Wire 1,706.000

0.000

614-72875  
 

1,706.000

LF  

2.90000 4,947.401,706.000

0.00

0290 Embankment Protector (Special) 1.000

0.000

615-00150  
 

1.000

EACH

3,600.00000 3,600.001.000

0.00

0295 *Construction Surveying (Hourly) 8.000

0.000

625-00001  
 

8.000

HOUR

250.00000 2,000.008.000

0.00

0300 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

214,900.00000 214,900.001.000

0.00

0305 Public Information Services 0.750

0.250

626-01000  
 

1.000

L S 

1,000.00000 1,000.001.000

250.00

0310 *Epoxy Pavement Marking 437.000

0.000

627-00005  
 

437.000

GAL 

60.00000 26,220.00437.000

0.00

0315 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000

GAL 

49.00000 0.000.000

0.00

0320 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000

SF  

9.00000 0.000.000

0.00

0325 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 1,990.000

0.000

627-30405  
 

8,770.000

SF  

6.90000 13,731.001,990.000

0.00

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

5,631.000

0.000

627-30410  
 

5,631.000

SF  

11.00000 61,941.005,631.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Flagging 3,020.000

5.000

630-00000  
 

3,025.000

HOUR

21.00000 63,525.003,025.000

105.00

0340 *Uniformed Traffic Control 1,188.000

0.000

630-00003  
 

1,188.000

HOUR

46.00000 54,648.001,188.000

0.00

0345 *Traffic Control Vehicle 0.900

0.100

630-00004  
 

1.000

EACH

5,500.00000 5,500.001.000

550.00

0350 *Traffic Control Inspection 46.000

2.000

630-00007  
 

48.000

DAY 

52.00000 2,496.0048.000

104.00

0355 *Traffic Control Management 166.000

2.000

630-00012  
 

168.000

DAY 

370.00000 62,160.00168.000

740.00

0360 *Uniformed Traffic Control Coordination 1,188.000

0.000

630-00015  
 

1,188.000

HOUR

1.10000 1,306.801,188.000

0.00

0365 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000

EACH

75.00000 0.000.000

0.00

0370 *Construction Traffic Sign (Panel Size A) 52.200

5.800

630-80341  
 

58.000

EACH

44.00000 2,552.0058.000

255.20

0375 *Construction Traffic Sign (Panel Size B) 55.800

6.200

630-80342  
 

62.000

EACH

44.00000 2,728.0062.000

272.80

0380 *Construction Traffic Sign (Panel Size C) 27.000

3.000

630-80343  
 

30.000

EACH

44.00000 1,320.0030.000

132.00

0385 *Construction Traffic Sign (Special) 28.800

3.200

630-80344  
 

160.000

SF  

16.50000 528.0032.000

52.80
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

5,000.00000 10,000.002.000

1,000.00

0395 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.400

630-80358  
 

4.000

EACH

1,100.00000 4,400.004.000

440.00

0400 *Drum Channelizing Device 96.300

10.700

630-80360  
 

107.000

EACH

22.00000 2,354.00107.000

235.40

0405 Concrete Barrier (Temporary) 630.000

70.000

630-80370  
 

700.000

LF  

25.00000 17,500.00700.000

1,750.00

0410 *Traffic Cone 382.500

42.500

630-80380  
 

425.000

EACH

5.25000 2,231.25425.000

223.13

0415 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.900

0.100

630-85040  
 

1.000

EACH

18,000.00000 18,000.001.000

1,800.00

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

1,400.000

F A 

1.00000 0.000.000

0.00
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A Railroad Flagging 0.000

0.000

700-70042  
 

3,500.000

F A 

1.00000 0.000.000

0.00

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0535 Silt Fence Various Location 764.000

0.000

208-00020  
 

764.000

LF  

1.05000 802.20764.000

0.00

0540 Added Item (Square Foot)/ Concrete Patching (Special) 632.000

0.000

900-00021  
 

632.000

SF  

79.00000 49,928.00632.000

0.00

0545 Preformed Plastic Pavement Marking (Type II) (Inlaid) 9,050.000

0.000

627-02010  
 

9,050.000

SF  

10.75000 97,287.509,050.000

0.00

0550 Geotextile (Drainage) (Class 1) 552.000

0.000

420-00112  
 

552.000

SY  

2.25000 1,242.00552.000

0.00

0555 Filter Material (Class A) 85.000

0.000

206-00510  
 

85.000

CY  

31.00000 2,635.0085.000

0.00

0560 Soil Conditioning 1.500

0.000

212-00032  
 

1.500

ACRE

3,900.00000 5,850.001.500

0.00

0565 Mulching (Weed Free Hay) 1.500

0.000

213-00002  
 

1.500

ACRE

825.00000 1,237.501.500

0.00
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PCN: 17533-BID    ESTIMATE RUN 09/29/2011

PROJECT: NH 2873-157                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 Mulch Tackifier 300.000

0.000

213-00061  
 

300.000

LB  

2.20000 660.00300.000

0.00

CAT 2,460,027.2429,066.582,590,138.39CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC INTERCONNECT 

0470 *2 Inch Electrical Conduit (Bored) 28,190.000

0.000

613-00206  
 

28,190.000

LF  

6.50000 183,235.0028,190.000

0.00

0475 *4 Inch Electrical Conduit (Bored) 200.000

0.000

613-00408  
 

200.000

LF  

23.00000 4,600.00200.000

0.00

0480 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000

LF  

8.75000 0.000.000

0.00

0485 *Pull Box (24"x36"x24") 19.000

0.000

613-07023  
 

21.000

EACH

850.00000 16,150.0019.000

0.00

0490 *Pull Box (30"x48"x24") 7.000

0.000

613-07040  
 

9.000

EACH

1,050.00000 7,350.007.000

0.00

0495 *Optical Transceiver (Install Only) 9.000

0.000

614-87021  
 

10.000

EACH

450.00000 4,050.009.000

0.00

0500 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

0505 *Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

885.000

0.000

614-87412  
 

1,195.000

LF  

1.65000 1,460.25885.000

0.00

0510 *Fiber Optic Cable (Single Mode) (96 Strands) (Install 
Only) 

30,089.000

0.000

614-87495  
 

32,025.000

LF  

1.10000 33,097.9030,089.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:13:28

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC INTERCONNECT 

0575 Added Item (Dollar)/ DKD Lien -7,885.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -7,885.00-7,885.000

0.00

CAT 245,358.150.00260,134.25CURRENT AMT0201 $ $ $

CAT NO0300 WALL E 

0515 *Soil Nail Wall 3,217.000

169.000

504-06400  
 

3,386.000

SF  

56.00000 189,616.003,386.000

9,464.00

CAT 189,616.009,464.00189,616.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00

0525 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0530 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 40,500.000.0040,500.00CURRENT AMT0400 $ $ $

$ 2,935,501.3938,530.58$3,080,388.64$CURRENT AMTPROJECT TOTAL


